

Winston Physics I: Boat Phloat Schedule

Note: Because of when Senior Grades are due, no late work will be accepted for this project.

Tuesday	Wednesday	Thursday	Friday
May 10 Stability	May 11 Tin Foil Boat	May 12 Coffee Stirrer Boat Build <i>Ms. Winston not in class</i>	May 13 Coffee Stirrer Boat Test Start Designing the Boat HW: Begin your Boat Log
May 17 Design and Build HW: Boat Log	May 18 (MCAS) <i>B Block is at the end of the Day</i> Design and Build HW: Boat Log	May 19 Design and Build <i>Ms. Winston not in class</i> HW: Boat Log	May 20 Design and Build <i>Ms. Winston not in class</i> HW: Boat Log
May 24 NO CLASS Intro Physics Final Exam	May 25 Attach the Tarp To Your Boat HW: Boat Log	May 26 BOAT LOG DUE IN CLASS TODAY Attach the plastic to your boat. X BLOCK – THE PHLOAT <i>You must see Ms. Winston ahead of time if you can't be there.</i>	May 27 GROUP EVALUATION DUE IN CLASS TODAY Disassemble Your Boat
May 31 INDIVIDUAL SUMMARY (THE PHYSICS) DUE IN CLASS TODAY.	June 1 NO CLASS Science MCAS	June 2 NO CLASS Science MCAS	June 3 Last Day for Seniors Make Ice Cream

